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Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 249
Richland, Washington
Meeting Held August 20, 2002
From 9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

/%J-% /M pate: /1 3F/0 L

Greg Sinfon, Project Manager, DOE-RL

Date: Z// #

Woody 1, Project Manager, DOE-ORP

%AJMQ pee:_ 17002

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

% ﬁ% Date: 5/’// Z/?z

Anthony Miskho, LDR I(eport Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following;

Attachment 1 ~ Meeting Agenda
Attachment 2 - Attendance List E@E H W
Attachment 3 — Summary of Commitments |

Attachment 4 — Workshop Schedule and Status €2~ 5y



Attachment 1
M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 249
Richland, Washington
Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Meeting Agenda

Agenda:
1. Last month’s meeting minutes and introduction of “Hot topics” agenda item
2. Workshop items

Commitments (continued discussion):

» Tracking commitments contained in the LDR report
» How to accomplish within year changes
» How to accomplish year to year changes in the LDR report

Changes to TGDS/LSDS (began discussion})

Revisit assessment schedule (did not discuss)

o Recurrence requirements for storage assessments (did not discuss)
3. Waste Volume Reporting (did not discuss)

4. Next meeting (date and agenda)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 249

Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Attendance List
Name Organization
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
T. Gardner-Clayson DOE-ORP
L. E. Ruud Ecology
G. L. Sinton DOE-RL
H. T. Tilden PNNL
D. M. Yasek BHI
W. Russell DOE-ORP



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 249
Richland, Washington
Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Summary of Commitments

Action #

7-2002-01

| Responsible Party |
DOE

Description

Date Closed

Consider using forms to capture all
changes that are not captured
commitments in other TPA prescribed
change control processes.

7-2002-02

Ecology/DOE

8-20-2002

Review and comment on draft LDR
Report change form

8-20-2002

8-2002-01

Ecology

Provide to DOE the information
Ecology will be tracking from the
LDR report

8-2002-02

DOE

Provide feedback on Ecology’s
information at next PMM resulting
from action # 8-2002-01.

8-2002-03

DOE

Send out the revised draft LDR report
Within Year Change Notice

8-2002-04

DOE

Prepare revised Table B-1 from
Volume 1 to propose new treatability
group names, unit/plant name, and
waste stream name.

7-2002 Note 1: Tracking commitments contained in the DR report: The entire LDR

report is considered enforceable as a TPA primary document but only certain

commitments from the LDR Report are being identified for purposes of within year
tracking and change control.

7-2002 Note 2: A new standing agenda item will be added called “Hot topics” which will
allow the parties to bring up matters related to LDR.

7-2002 Note 3: The addition or removal of waste streams from the LDR report will be
considered a year-to-year change.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 249
Richland, Washington
Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Not yet Date discussions | Status of discussions
scheduled for to start (not yet started/
discussion ongoing/completed) |

From March 142002 Resoluti FDi

Changes to TGDS/L.SDS August 2002 ongoing

Consolidation of requirements X not yet started

documents and any other new
. | agreements from workshops
Tracking commitments contained in the June 2002 ongoing
LDR report
How to accomplish within year changes June 2002 ongoing
How to accomplish year to year July 2002 ongoing
changes in LDR report
Revisit assessment schedule August 2002 not yet started
Mechanism to transmit documents (e.g. May 2002 completed

datagap plan)
| From May 202002 Project Manager Meeting
Recurrence requirements for storage August 2002 not yet started
assessments :
Referencing specific milestones for

milestone coverage
Consistency/interface between WIDS
and the PMWT
Unknown characterization answer
requirements

PMWT as a catch all shield
Should waste that meets LDR or is
stored in accordance with the 268.50
storage prohibition be included in the

report? (e.g.. ERDF Direct Disposal)
How much detail needed on description
of facilities included in the LSDS.

not yet started

not yet started

not yet started

not yet started
not yet started

ol ol B

>

not yet started




Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
R. M. Hiegel DOE-RL A6-38
M. F. Jarvis DOE-RL AS5-58
D. B. Jensen FH N1-24
E. M. Mattlin DOE-RL AS5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH Al-14
R. P. Ollero BHI HO-18
P. A Powell CHG R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL Ad4-52
R. W. Wilson Ecology B5-18
D. M. Yasck BHI H0-02

ADMINISTRATIVE RECORD: M-026 LDR Report {Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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